COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/30/2008

ESTIMATE SUMMARY 11:16:44
CONTID: C15176 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15176-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.5 DAYS TIME ALLOW: 65 WORK DAYS
Alamosa North PERCENT TIME: 28.46 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 017A-010
Alamosa North
NAME OF ROAD: 17
PROJECT COUNTIES: ALAMOSA
CONTRACTOR:
ASPHALT CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 06/26/2008 DATE TIME STARTED 03/25/2008
7040 HWY 160 W. DATE LET 02/14/2008 DATE WORK BEGAN
DATE AWARDED 03/10/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/21/2008 DATE ACCEPTED
ALAMOSA co 81101 719-589-6671 DATE NOTICE TO PROCEED 03/25/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,729,553.62 PARTICIPATING $ 273,298.51 $ 273,298.51
AWARD PROJECT AMT: $ 3,362,381.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 7.33% TOTAL EARNINGS 273,298.51 273,298.51
FUNDS AVAILABLE: $ 3,456,255.11 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 273,298.51 273,298.51
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,934.56 -5,934.56
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 267,363.95 267,363.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 267,363.95 267,363.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 267,363.95
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PCN: 15176-BID ESTIMATE RUN 06/30/2008
PROJECT : STA 017A-010 ESTIMATE NO: 0001 11:16:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 207-00305 WETLAND TOPSOIL 536.000 0.000
cYy 536.000 4,020.00
7.50000 536.000 4,020.00
0060 207-00310 STOCKPILE WETLAND TOPSOIL 803.000 0.000
cY 803.000 10,037.50
12.50000 803.000 10,037.50
0065 208-00005 EROSION LOG (12 INCH) 240.000 0.000
LF 160.000 880.00
5.50000 160.000 880.00
0070 208-00020 SILT FENCE 13,350.000 0.000
LF 1,879.000 4,697.50
2.50000 1,879.000 4,697.50
0075 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0080 208-00206 EROSION CONTROL SUPERVISOR 60.000 0.000
DAY 19.000 3,800.00
200.00000 19.000 3,800.00
0085 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0090 210-01200 RESET END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0095 210-00810 RESET GROUND SIGN 26.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0100 210-01130 RESET GUARDRAIL TYPE 3 117.000 0.000
LF 0.000 0.00
52.50000 0.000 0.00
0105 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
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PCN: 15176-BID ESTIMATE RUN 06/30/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0001 11:16:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 210-04050 ADJUST VALVE BOX 4.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0115 212-00006 SEEDING (NATIVE) 7.130 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0120 212-00028 SEEDING (WETLANDS) 0.330 0.000
ACRE 0.000 0.00
660.00000 0.000 0.00
0125 212-00032 SOIL CONDITIONING 7.130 0.000
ACRE 0.000 0.00
900.00000 0.000 0.00
0130 213-00002 MULCHING (WEED FREE HAY) 7.460 0.000
ACRE 0.000 0.00
1,060.00000 0.000 0.00
0135 213-00061 MULCH TACKIFIER 746.000 0.000
1B 0.000 0.00
1.50000 0.000 0.00
0140 304-02000 AGGREGATE BASE COURSE (CLASS 2) 20,857.000 0.000
TON 1,177.620 14,131.44
12.00000 1,177.620 14,131.44
0145 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,276.000 0.000
TON 0.000 0.00
14.50000 0.000 0.00
0150 304-09014 AGGREGATE BASE COURSE (SPECIAL) 3,998.000 0.000
TON 0.000 0.00
19.50000 0.000 0.00
0155 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
SY 0.000 0.00
75.00000 0.000 0.00
0160 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 25,100.000 0.000
TON 0.000 0.00
42.00000 0.000 0.00
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PCN: 15176-BID ESTIMATE RUN 06/30/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0001 11:16:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 784.000 0.000
TON 0.000 0.00
420.00000 0.000 0.00
0170 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 973.000 0.000
TON 0.000 0.00
525.00000 0.000 0.00
0175 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 14,477.000 0.000
GAL 0.000 0.00
2.45000 0.000 0.00
0180 603-10180 18 INCH CORRUGATED STEEL PIPE 47.000 0.000
LF 47.000 4,324.00
92.00000 47.000 4,324.00
0185 603-10240 24 INCH CORRUGATED STEEL PIPE 58.000 0.000
LF 0.000 0.00
66.00000 0.000 0.00
0187 603-10300 30 INCH CORRUGATED STEEL PIPE 30" CORRUGATED STEEL 58.000 0.000
PIPE
LF 58.000 4,245.02
73.19000 58.000 4,245.02
0190 603-30018 18 INCH STEEL END SECTION 4.000 0.000
EACH 4.000 1,400.00
350.00000 4.000 1,400.00
0195 603-30024 24 INCH STEEL END SECTION 4.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0200 607-11525 FENCE (PLASTIC) 6,845.000 0.000
LF 1,432.000 2,506.00
1.75000 1,432.000 2,506.00
0205 612-00001 DELINEATOR (TYPE I) 56.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0210 612-00002 DELINEATOR (TYPE II) 26.000 0.000
EACH 0.000 0.00

13.00000 0.000 0.00
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PCN: 15176-BID ESTIMATE RUN 06/30/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0001 11:16:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 612-00003 DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0220 614-00011 SIGN PANEL (CLASS I) 36.000 0.000
SF 0.000 0.00
27.50000 0.000 0.00
0225 614-01572 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 44.000 0.000
SLIPBASE)
LF 0.000 0.00
33.00000 0.000 0.00
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
60,000.00000 0.000 0.00
0235 626-00000 *MOBILIZATION 1.000 0.000
LS 0.222 75,480.00
340,000.00000 0.222 75,480.00
0240 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 3,750.00
15,000.00000 0.250 3,750.00
0245 627-00001 PAVEMENT MARKING PAINT 440.000 0.000
GAL 0.000 0.00
33.00000 0.000 0.00
0250 627-00005 EPOXY PAVEMENT MARKING 220.000 0.000
GAL 0.000 0.00
66.00000 0.000 0.00
0255 627-01010 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,031.000 0.000
(WORD / SYMBOL)
SF 0.000 0.00
20.00000 0.000 0.00
0260 630-00000 *FLAGGING 2,400.000 0.000
HOUR 959.000 22,296.75
23.25000 959.000 22,296.75
0265 630-00001 *PILOT CAR OPERATION 350.000 0.000
HOUR 0.000 0.00

36.30000 0.000 0.00
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PCN: 15176-BID ESTIMATE RUN 06/30/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0001 11:16:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 630-00007  *TRAFFIC CONTROL INSPECTION 28.000 0.000
DAY 6.000 660.00
110.00000 6.000 660.00
0275 630-00012  *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 17.000 8,925.00
525.00000 17.000 8,925.00
0280 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 0.000
EACH 2.500 100.00
40.00000 2.500 100.00
0285 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 0.000
EACH 13.500 607.50
45.00000 13.500 607.50
0290 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 110.00
55.00000 2.000 110.00
0295 630-80355  *PORTABLE MESSAGE SIGN PANEL 3.000 0.000
EACH 1.500 6,375.00
4,250.00000 1.500 6,375.00
0305 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
55.00000 0.000 0.00
0310 630-80360  *DRUM CHANNELIZING DEVICE 200.000 0.000
EACH 100.000 3,300.00
33.00000 100.000 3,300.00
0315 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 0.000
EACH 4.000 140.00
35.00000 4.000 140.00
0320 630-80380  *TRAFFIC CONE 50.000 0.000
EACH 25.000 225.00
9.00000 25.000 225.00
0325 630-80510  MOBILE PAVEMENT MARKING ZONE 1.000 0.000
Ls 0.000 0.00

4,000.00000 0.000 0.00
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PCN: 15176-BID ESTIMATE RUN 06/30/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0001 11:16:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 44,155.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70016 F/A FUEL COST ADJUSTMENT 4,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70021 F/A ON-THE-JOB TRAINEE 384.000 0.000
HOUR 28.500 28.50
1.00000 28.500 28.50
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 113,582.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70034 F/A ENVIRONMENTAL SURVEY 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70035 F/A SEDIMENT REMOVAL AND DISPOSAL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70060 F/A ADJUST UTILITIES 35,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15176-BID ESTIMATE RUN 06/30/2008
PROJECT : STA 017A-010 ESTIMATE NO: 0001 11:16:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 700-70380 F/A EROSION CONTROL 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 3,707,053.62 $ 250,798.51% 250,798.51
CAT NO0400 CONSTRUCTION ENGINEERING
0390 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 10,000.00
10,000.00000 1.000 10,000.00
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 10,000.00
10,000.00000 1.000 10,000.00
0400 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 2,500.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT § 22,500.00 $ 22,500.00 8 22,500.00
PROJECT TOTAL CURRENT AMT § 3,729,553.62 $ 273,298.51 % 273,298.51



